District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 2nd Quarter (as of March 31, 2002)

Construction Method

Tmeline

Afffordability

Funding Sources

Rehab New Construction
Project Name Ward  Units Units Constr. Start Occupancy 30% 40% 50% 60% 80% Market TDC DHCD HFA DCHA

FY 1999 Projects
1429 Girard Street 1 19 19 Sep-99 Dec-00 19 $ 1,650,000 $ 993,695
Walbraff Apartments 1 28 28 Jul-98 Sep-99 28 $ 4,287,940 $ 2,000,000
Edgewood 2 5 202 202 89 111 $ 16,375,524 $ 3,300,000 $ 8,000,000 $ 7,000,000
Augusta / Louisa Apartments 6 30 30 Jul-99 Feb-02 30 $ 1,413,811 $ 900,000
Douglas Townhomes 6 10 10 Oct-99 May-01 10 $ 1,487,000 $ 137,000
Ellen Wilson 6 134 134 Complete 33 21 20 23 23 14 $ 26,000,000 $ 26,075,956
Banneker Place Apts. 7 348 348 May-99 Sep-00 348 $ 8,478,570 $ 875,000
Chaplin Wood Townhomes 7 22 22 May-99 Sep-00 22 $ 2,870,000 $ 275,000
Garfield Park 8 94 94 Sep-99 Sep-99 94 $ 4,916,540 $ 3,260,000
Hillsdale Heights Townhouses, Phase IlI 8 56 56 Apr-00 Aug-01 28 28 3 8,962,511 $ 1,408,000
Rockburn Estates 8 228 228 Aug-99 Sep-00 224 4 % 12,773,000 $ 8,500,000
Peak Pool (4 Projects) 1,45 376 376 Jan-99 Jan-99 24 352 $ 11,940,672 $ 9,050,000

Subtotal FY 1999 Projects 1,547 1,325 222 176 691 159 399 74 46 101,155,568 7,888,695 $30,810,000 $ 33,075,956

FY 2000 Projects
Haven House Cooperative 1 29 29 Jul-00 Jan-02 14 15 $ 3,173,323 $ 375,000 $ 1,645,000
Aspen Court 4 105 105 Jul-00 Jul-00 15 90 $ 5,767,000 $ 4,100,000
636 12th Street NE Cooperative 6 16 16 Jun-99 Jun-00 16 $ 1,052,000 $ 430,000 $ 610,000
Ft. Chapin 7 549 549 Jan-00 Jan-00 263 286 $ 33,392,754 $ 25,800,000
Agape Apartments 8 11 11 Oct-00 TBD 9 2 $ 858,000 $ 675,000
Barnaby Manor 8 124 124 Dec-99 Apr-01 124 $ 6,828,772 $ 4,500,000
Congress Park | 8 163 163 Apr-00 Apr-00 72 91 $ 21,055,100 $ 8,810,000
Friendship Court 8 136 136 Mar-00 Mar-00 136 $ 5,045,812 $ 3,575,000
Stanton Glenn 8 378 378 Apr-00 Apr-00 96 276 6 $ 31,770,393 $ 23,436,200
St. Paul Senior Housing 8 56 56 Jun-02 TBD 53 3 $ 5,566,688 $ 500,000 $ 2,877,331
Washington View Condos 8 77 77 Aug-01 Jul-02 63 14 $ 5,858,475 $ 350,000
Wheeler Creek 8 314 314 Nov-98 Aug-00 56 56 57 36 109 $ 54,506,429 $ 2,747,000 $ 12,000,000 $ 33,035,900

Subtotal FY 2000 Projects 1,958 1,588 370 70 830 803 124 125 6 $ 174,874,746 $ 5,077,000 $87,353,531 $ 33,035,900

FY 2001 Projects
Clifton Terrace 1 152 152 Jul-01 Jul-02 152 $ 22,486,505 $ 10,700,000
Meridian Manor 1 34 34 Jul-01 Jul-02 34 $ 4,980,345 $ 400,000 $ 2,400,000
Frontiers 2 54 54 Jul-98 Oct-02 6 15 15 9 9 $ 1,500,000 $ 1,540,004
Partner Arms |l 4 13 13 Feb-02 Jan-03 13 $ 1,554,436 $ 20,000
Rittenhouse 4 17 17 Jul-00 May-02 17 $ 2,750,395 $ 975,000
Edgewood 4 5 258 258 Feb-02 Aug-03 103 155 $ 21,735,567 $ 377,000
Montana Terrace 5 93 93 Aug-00 31 16 16 15 15 $ 13,417,018 $ 12,252,359
Riley Cheeks House 5 13 13 Oct-01 Jan-03 13 $ 1,685,937 $ 371,250
Carver Terrace 6 312 312 Jan-01 Jan-01 240 72 $ 29,100,291 $ 15,350,000
Syphax School 6 41 41 Jul-01 Nov-02 13 15 4 9 $ 6,183,511 $ 985,000
Ft Dupont Nehemiah Homes 7 147 147 May-02 TBD 20 107 20 $ 17,534,309 $ 400,000
Huntwood Apartments 7 212 214 Oct-01 Sep-02 214 $ 14,362,829 $ 2,925,338 $ 6,850,000
The Courts at Pennsylvania Ave. 7 9 9 Oct-01 Apr-04 9 $ 1,761,283 $ 600,000
Capitol View Townhouses 8 90 90 Sep-98 90 $ 4,388,629 $ 5,264,648
Douglass Knolls 8 182 182 Feb-01 Jul-02 182 $ 21,000,000 $ 1,791,000 $ 10,689,000
Elmwood South Condos 8 34 34 Dec-00 Dec-00 34 $ 601,578 $ 601,578
Henson Ridge 8 600 600 Dec-01 Feb-03 230 120 140 110 $ 91,835,918 $ 3,000,000 $ 8,000,000 $ 33,320,404
Homes at Woodmont (Ownership) 8 26 26 Sep-02 TBD 26 $ 5,627,916 $ 985,000
Homes at Woodmont (Rental) 8 176 176 Aug-01 Mar-02 176 $ 17,696,606 $ 730,000 $ 10,400,000
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Project Name

Safe Haven

Scattered Site Homeownership

Section 8 Project-Based Multicutural Coop
Subtotal FY 2001 Projects

FY 2002 Projects

1327 Kenyon Street NW Cooperative

1438 Columbia Road NW

1440 Columbia Road NW

1611 Park Rd

Columbia Heights Village (100% Sec. 8)

Euclid Street NW Lofts

Faircliff Plaza East

Fairmont Square

Warder Totten House

Edgewood 3

Chesapeake Apartments

Hillsdale Housing

Jeffery Gardens

Knox Apartments

Parkside Terrace Apartments

Trenton Park

Walter Washington/HUD 202 Sr. Housing
Subtotal FY 2002 Projects

Pipeline

DCCH Pool - Chapin St. (100% Sec. 8)
DCCH Pool - Euclid St. (100% Sec. 8)
Fairmont | & II
Golden Rule
Trinity Towers
Capitol Park East Pool
Certie Mae Center
1741 Trinidad Avenue NE
Capitol Hill Towers (Navy Yard)
Florida Avenue NE Gateway
Kentucky Courts
Arthur Capper/Carrollsburg (HOPE VI)
East Capital (HOPE VI)
J.W. King Seniors Housing
Randle Highlands Manor ALF
Elsinore Courtyards
Wagner-Gainesville
Bolling View
AEDC | Pool
Congress Park Il
Good Hope House
wDC Il
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District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)
FY 2002 - 2nd Quarter (as of March 31, 2002)

Total Subsidized Projects (FY '99, '00,
'01, '02 and pipeline)

13,852

8,876

4,886

1,885 4,082 2,252 3,048 960

1,310 $ 1,657,686,250 $ 61,633,241 $ 432,373,758 $208,050,167

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs|

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined
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